

Key actions

Negotiate on detailed engineering and designs with the project stakeholders, including the community and government.

Develop a construction management plan to allow for timely, effective and safe implementation.

Engage communities in monitoring, oversight and sign-off of construction and moves processes.

Develop tender documentation for procurement of materials and services.

Secure individual household sign-off to verify the entitlements of each household.

Construct all sites, housing, community facilities and associated infrastructure to agreed specifications and standards.

Manage moves from the households' existing homes to their new homes at the resettlement site(s), including moving of businesses.

Handover to statutory authorities, including their adoption of all infrastructure and facilities.

Demolish existing settlements.

Secure and make safe the new site for project development.

Follow up with resettlement communities and households to support a successful transition to the new resettlement site and confirm they understand how to maintain their new houses and community services.